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The Honorable Board of Supervisors g‘fﬁH&fc'ﬁc?‘ ANTONOVICH
County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS
CITIES OF LA VERNE, LONG BEACH, AND SAN DIMAS AND
IN THE UNINCORPORATED COMMUNITY OF BALDWIN HILLS
(SUPERVISORIAL DISTRICTS 2, 4, AND 5)
(3 VOTES)

IT1S RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

» Project ID No. FCC0001057 - San Dimas Spreading Grounds Restoration
and Puddingstone Diversion Dam and Reservoir Sediment Removal, to
remove sediment, repair levees, and construct reinforced concrete pipe,
Cities of La Verne and San Dimas (5), CJW Construction, Inc., for changes
required to remove and replace a section of concrete pavement on Romola
Avenue, with an increase in the contract amount of $32,500.00.

e Project ID No. P200000587 - Kenneth Hahn Soccer Field Parking Lot
Expansion, to construct AC pavement, sidewalk, curb and gutter, and
retaining walls; and install parking bumpers and striping and pavement
markings in the unincorporated community of Baldwin Hills (2), Simgel
Company, Inc., for changes required to account for variations in bid
quantities, with an increase in the contract amount of $47,955.00.

“To Enrich Lives Through Effective And Caring Service”



The Honorable Board of Supervisors
January 15, 2008
Page 2

e Project ID No. WMDO0O000050 - Dominguez Gap Spreading Grounds,
Dominguez Gap Wetlands, to construct a wetlands demonstration project,
City of Long Beach (4), Environmental Construction, Inc., for changes
required to perform additional growth trial tests of plant seeds and install a
block wall to prevent soil erosion under a levee, with an increase in the
contract amount of $22,300.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work in excess of his delegated limits, which are required to complete
Project ID Nos. FCC0001057, P200000587, and WMDO0000050.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1)
and Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases of
$22,300.00 to $47,955.00.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above, and in the attachments, do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resuiting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time
and materials, or negotiated under the provisions of the contract specifications.
The methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (3)

c: County Counsel
Office of Affirmative Action Compliance

011508 PW_Changes In Work.doc
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PROJECT ID__NO. FCC0001057, SAN DIMAS SPREADING GROUNDS
RESTORATION AND PUDDINGSTONE DIVERSION DAM AND RESERVOIR
SEDIMENT REMOVAL (Cities of La Verne and San Dimas), Supervisorial District 5,
Contractor: CJW Construction, inc.

Project Description:

Removal, transportation, and placement of approximately 208,000 tons of sediment in a
designated waste facility; repair and rehabilitation of levees within. a groundwater
recharge facility; construction of reinforced concrete pipe and box culverts; and other
appurtenant work.

Change in Work:

Concrete Removal and Replacement at Romola Avenue $32,500.00

Description of Change:

An existing, interfering 12-inch sewer line prevents construction of proposed reinforced
concrete boxes to the required depth below the pavement on Romola Avenue. It will be
necessary to remove and replace a portion of the concrete pavement to provide an
acceptable transition over the proposed boxes. This work was not shown on the plans.

The cost for this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

Five additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $2,733,650.00

Changes in work previously approved 195,654.50
by your Board

Change in work to be authorized 32,500.00

Revised Contract Amount $2.961,804.50

HH:en
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PROJECT ID NO. P200000587 - KENNETH HAHN SOCCER FIELD PARKING LOT
EXPANSION (in the unincorporated community of Baldwin Hills),
Supervisorial District 2, Contractor: Simgel Company, Inc.

Project Description:

Construction of AC pavement, sidewalk, curb and gutter and retaining walls; installation
of pre-cast concrete parking bumpers, striping and pavement markings; and other
appurtenant work

Changes in Work:

Variations in Bid Quantities $47,955.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid upon actual quantities used. The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.

The costs were based on contract unit price per Subsection 3-2.2.2 of the Standard
Specifications for Public Works.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $327,000.00
Changes in work previously authorized by the Director
of Public Works 8,774.12
Changes in work to be authorized 47.955.00
Revised contract amount $383,729.12
HHH:en
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PROJECT ID NO. WMD0000050 - DOMINGUEZ GAP SPREADING GROUNDS,
DOMINGUEZ GAP_ WETLANDS (City of Long Beach), Supervisorial District 4,
Contractor: Environmental Construction, Inc.

Project Description:

Construction of a wetlands demonstration project.

Changes in Work:

(1) Growth Trial Testing $ 5,300.00
(2) Install Block Wall 17.000.00
Total $22,300.00

Description of Work:

(1) It will be necessary to perform additional growth trial tests to determine the cause
of the slow growth of vegetation on the east side of the basin.

(2) It will be necessary to excavate and remove the riprap-covered levee adjacent to
the spillway and install a block wall in order to stabilize the levee and prevent erosion.
This work is not shown on the plans.

The costs for Iltems 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Seven additional working days will be required because of these changes.

Revised Contract Amount;

Original contract amount $6,636,402.20
Changes in work previously approved
by your Board 575,073.00
Changes in work to be authorized 22,300.00
Revised contract amount $7,233,775.20
SMA:en



